NEIGHBOURHOODS, STREET SCENE & REGULATIONS

CORE INVESTMENT PERIOD (CIP)
Nether Edge and Sharrow Ward Meeting No.4

NOTES OF MEETING

Held on Monday 26th January 2026 in Town Hall.

Present:

Councillors: Joe Otten (Cllr JO) Maroof Raouf (Cllr MR)	**Sheffield Street Tree Partnership (SSTP) members** Nathan Edwards (NE) – Chair Christine King (CK)
Sheffield City Council (SCC) Officers Mohamed Edroos (ME) David Wain (DW) Richard Bulloss (RB) Amanda Preston (AJP) Gareth Barrett (GB) Matthew Lowe (ML)	**Mott Macdonald** James Tweddell (JT) Charlotte Osbourne (CO) **Amey Representative** Jeremy Hurst (JH) Peter Hancock (PH)
	Oher representatives Paul Selby (PS) – Deputy Chair

Apologies: Cllrs Nighat Basharat (Cllr NB) and Ibby Ullah (Cllr IU)

Absent:

	Item	Lead/ date action taken
1.0	**<u>Welcome and introductions</u>** NE opened the meeting by welcoming all attendees. Each participant introduced themselves. At the outset, NE provided a brief reflection on the last few meetings. For those who were unable to attend. DW gave a detailed update on Streets discussed since the start of these meetings: **Dunkeld Road & Banner Cross Road** – final comments from previous public consultation processes and Working Group reviews have been	

	Item	Lead/ date action taken
	considered and incorporated into drawings which are now in the engagement process to gain resident feedback. **Chippinghouse Road and Steade Road** – Drawings with Amey to incorporate Working Group feedback and changes. **Cresent Road –** Strategic Transport reviewing proposed change on speed humps and to provide commentary to future Working Group prior to design changes being incorporated. **Thornsett Road –** Only received comments from Christine King. Waiting for comments from other members of the Working Group. **Sheldon Road –** Independent Tree Survey needed. DW and PS agreed this would be undertaken in May 2026. Feasibility for a strategic option for a one way system to be discussed with Strategic Highways – ME to develop a brief for costing.	
2.0	**Notes of last meeting** Noted.	
3.0	**Woodstock Road**	
	JT presented an initial assessment of Woodstock Road, including the current condition of the carriageway and an evaluation of the existing trees. The road had been divided into nine subsections, with consideration given to localised build-outs. These included full and half on and off parking. Each subsection was reviewed individually using both mapping tools and street-level imagery. Cllr MR noted that Woodstock Road is a particularly busy and sensitive location, with ongoing concerns around both trees and parking. Parking pressures in the area continue to generate tension between residents. PS asked whether a one-way system had been considered for Woodstock Road and the surrounding streets, as a potential solution to some of the issues raised. JT confirmed that this option had been explored but concluded it would not offer any significant advantages in this case. PS asked for this to be reviewed in light of the discussion around Sheldon Road. PS also highlighted that a previous resident survey conducted by STAG in 2016 showed opinions were evenly split regarding the trees and parking.	**ME**

	Item	Lead/ date action taken
	DW provided a summary of the tree condition survey for each subsection. Following a lengthy discussion, the group agreed to review each subsection in turn to determine the recommended approach for the trees. All agreed that the starting point for all tees was to be retention unless clear reasons were provided for removal.  Subsection Recommendations • **Subsection 1:** Proposed to retain tree with build-out • **Subsection 2:** Undetermined – Independent tree condition survey scheduled in May • **Subsection 3:** Proposed to retain the tree here • **Subsection 4:** Proposed to remove the tree here due to its condition, caveat and remaining lifespan. • **Subsection 5:** Proposed to remove the tree here due to its condition, caveat and remaining lifespan. • **Subsection 6:** Undetermined – Independent tree condition survey scheduled in May • **Subsection 7:** Proposed to retain the tree here • **Subsection 8:** Proposed to retain the tree here • **Subsection 9:** Proposed to retain the tree here Actions Agreed • Independent tree surveys to be carried out in May, with findings returned to this group.	**DW**

	Item	Lead/ date action taken
	• Further investigation to be undertaken regarding the feasibility of a one-way system. • Review opportunities to reduce the size of proposed build-outs where trees are to be retained. • Amey's indicative work programme / schedule to be presented at the next meeting. • Broadband network cabling beneath footways in the area to be assessed as part of review process.	**ME** **AMEY** **AMEY** **AMEY**
5.0	DW also reported that a revised link of the suggested public consultation for 2 tree replacements on Thornsett Road due to Sooty Bark Disease will be issued to councillors later this week.	**DW**
6.0	**<u>Date of next meeting</u>** Monday 9th February 2026 at 12.00 – 2.00 p.m. in Howden House. AJP informed all that she will be sending out meetings based on availability for not till the end of March 2026.	 **AJP**